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Subpart E—Interstate Maintenance 
Guidelines

635.501 Purpose. 
635.503 Policy. 
635.505 Maintenance guidelines. 
635.507 Implementation. 
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AUTHORITY: 23 U.S.C. 101 (note), 109, 112, 
113, 114, 116, 119, 128, and 315; 31 U.S.C. 6505; 42 
U.S.C. 3334, 4601 et seq.; Sec. 1041 (a), Pub. L. 
102–240, 105 Stat. 1914; 23 CFR 1.32; 49 CFR 
1.48(b).

EDITORIAL NOTE: Nomenclature changes to 
part 635 appear at 67 FR 75924, Dec. 10, 2002.

Subpart A—Contract Procedures

SOURCE: 56 FR 37004, Aug. 2, 1991, unless 
otherwise noted.

§ 635.101 Purpose. 
To prescribe policies, requirements, 

and procedures relating to Federal-aid 
highway projects, from the time of au-
thorization to proceed to the construc-
tion stage, to the time of final accept-
ance by the Federal Highway Adminis-
tration (FHWA).

§ 635.102 Definitions. 
As used in this subpart: 
Administrator means the Federal 

Highway Administrator. 
Calendar day means each day shown 

on the calendar but, if another defini-
tion is set forth in the State contract 
specifications, that definition will 
apply. 

Contract time means the number of 
workdays or calendar days specified in 
a contract for completion of the con-
tract work. The term includes author-
ized time extensions. 

Design-build project means a project 
to be developed using one or more de-
sign-build contracts. 

Division Administrator means the chief 
FHWA official assigned to conduct 
business in a particular State. A State 
is as defined in 23 U.S.C. 101. 

Force account means a basis of pay-
ment for the direct performance of 
highway construction work with pay-
ment based on the actual cost of labor, 
equipment, and materials furnished 
and consideration for overhead and 
profit. 

Formal approval means approval in 
writing or the electronic transmission 
of such approval. 

Incentive/disincentive for early comple-
tion as used in this subpart, describes a 
contract provision which compensates 
the contractor a certain amount of 
money for each day identified critical 
work is completed ahead of schedule 
and assesses a deduction for each day 
the contractor overruns the incentive/
disincentive time. Its use is primarily 
intended for those critical projects 
where traffic inconvenience and delays 
are to be held to a minimum. The 
amounts are based upon estimates of 
such items as traffic safety, traffic 
maintenance, and road user delay 
costs. 

Liquidated damages means the daily 
amount set forth in the contract to be 
deducted from the contract price to 
cover additional costs incurred by a 
State transportation department be-
cause of the contractor’s failure to 
complete the contract work within the 
number of calendar days or workdays 
specified. The term may also mean the 
total of all daily amounts deducted 
under the terms of a particular con-
tract. 

Local public agency means any city, 
county, township, municipality, or 
other political subdivision that may be 
empowered to cooperate with the State 
transportation department in highway 
matters. 

Major change or major extra work 
means a change which will signifi-
cantly affect the cost of the project to 
the Federal Government or alter the 
termini, character or scope of the 
work. 

Materially unbalanced bid means a bid 
which generates a reasonable doubt 
that award to the bidder submitting a 
mathematically unbalanced bid will re-
sult in the lowest ultimate cost to the 
Federal Government. 

Mathematically unbalanced bid means 
a bid containing lump sum or unit bid 
items which do not reflect reasonable 
actual costs plus a reasonable propor-
tionate share of the bidder’s antici-
pated profit, overhead costs, and other 
indirect costs.
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